DELIVERY COMPLETION REPORT

Riayah Plus — HealthOS Platform

What was delivered from Proposal v2, plus extra features

Reference	Document	Date
Riayah_Plus_Proposal_v2.pdf	Completion Report v1.0	28 September 2026
Prepared For	**Prepared By**	**Status**
Riayah Leadership	Delivery Team	Ready for review

This document lists what has been built for Riayah Plus against Proposal v2, and the extra features added later (Arabic, AI recording intelligence, and related work).

Note: Some items need client vendor setup to work live (Twilio verification, payment keys, LiveKit/S3 credentials). These are listed in Section 5.

1. Summary

Riayah Plus is delivered as a HealthOS covering onboarding, care episodes, care plans, scheduling, clinical and support delivery, telehealth, billing, messaging, admin/org portals, and mobile apps.

Extra work beyond Proposal v2 includes Arabic (EN/AR), phone OTP, landing redesign, stronger auth, video recording, and AI transcription for video sessions.

Area	Status
M1 — Foundation & Auth	Done
M2 — Onboarding & Patient Management	Done
M3 — Care Planning & Clinical Ops	Done
M4 — Telehealth, Payments & Comms	Done (live keys where client-owned)
M5 — Mobile, GPS, Reporting	Done (internal app track)
Extra features beyond Proposal v2	Done / follow-ups in Section 4
Packages / Productized Care Layer	Not in Proposal v2 — future scope

2. What Was Delivered (Proposal Scope)

Foundation & Auth

- Backend API, PostgreSQL database, role-based access
- Login, sessions, password reset, organization setup
- Roles: Family, Patient, Coordinator, Clinical, Support Worker, Admin

Onboarding & Care

- Family onboarding and document upload
- Coordinator intake review and care episodes
- Care plan builder, family approval, scheduling, clinical notes
- Support worker tasks, GPS check-in/out

Telehealth, Billing & Mobile

- Video telehealth with waiting room and session context
- Quotations, invoices, and payment flow
- Messaging and notifications
- Mobile apps for main roles + GPS for field visits
- Admin reports and audit logs

3. Extra Features Beyond Proposal v2

These were not in the original Proposal v2 exclusions / base scope, but were added as product needs grew.

Feature	Status
Arabic + English (RTL)	Done
Landing page redesign	Done
Phone registration + SMS OTP	Done (Twilio verification pending on client side)
Stronger auth (MFA / logout-all)	Done
Voice recordings (clinical)	Done
Telehealth video recording	Done
AI transcription for video (transcript + notes callback)	Done for video; draft-note save follow-up
AI care-plan draft support	Done

4. Simple Notes on AI / Arabic / Twilio

- Arabic part is done.
- AI transcription is for video recording (not audio-only as the main path).
- AI can return notes; saving those notes as draft with the transcript is a follow-up update.
- SMS OTP needs Twilio business verification completed on the client Twilio account.

5. Pending on Client Side

Item	Why it matters
Twilio business verification	Needed for Qatar SMS OTP to work
Live payment gateway keys	Needed for live card payments
LiveKit / S3 production credentials	Needed for live recording in production
Public App Store listing	Out of original proposal scope

6. Packages (Future)

The Packages brief is a new commercial layer. It was not part of Proposal v2. Agreement direction: keep the current care flow the same, and add packages later as a separate phase.

7. Closing

- Proposal v2 platform scope has been delivered.
- Extra features above are also delivered / noted.
- New work (including Packages) should be scoped separately.

Prepared for Riayah leadership review.

Reference: Riayah_Plus_Proposal_v2.pdf